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Excavation at 1GG resulted in sever problems that took until Friday*
correct with a 12" flu

Retest of one joint between 1BB and ICC was OK. Shoring and pilings
in the removal stage between 1BB and the middle of I Street.

Mathes Engineering has advised that the dirt scheduled for backfilLm
too wet to give the compaction specified for the job at this ti»e.

Diversion line for H Street sewer around 70% complete.

Changes at BBZ warehouse complete except for another dock seal, s
rock, and the electrical work.

No. 5 dewatering pump was installed, ready to fuse and run.
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